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The Corporation of the Town of LaSalle
Special Meeting of Council - Meeting to Consider under the Drainage Act
Agenda

Monday, November 10, 2025, 4:30 p.m.
Council Chambers, LaSalle Civic Centre, 5950 Malden Road

Accessible formats or communication supports are available upon request. Contact the Clerk’s
Office, Clerk@lasalle.ca, 519-969-7770 extension 1256.

Pages
A. Call to Order
B. Land Acknowledgement
C. Disclosure of Pecuniary Interest
D. Introduction and Purpose of the Meeting
Clerk's Note: Pursuant to s.59(1) of The Drainage Act, because the tender price
for the repair and improvement of the Howard and Burke Drains exceed 133%
of the Engineer’s estimated cost, a Public Meeting has been called to consider
the tender results and determine next steps.
E. Communications for Information 3
F. Drainage Works
1. Consideration of Tender Results for the Howard Drain and Burke Drain 3

Major Improvements

Recommendation

That the report of the Drainage Superintendent dated October 24, 2025
(PW-21-2025) regarding Consideration of Tender Results for the Howard
Drain and Burke Drain Major Improvements be received;

And that, the project be awarded for the bid price of $633,684.00 plus
H.S.T. to South Shore Contracting of Windsor Essex County Inc.



By-laws

Recommendation
That the following By-law be given a first, second, and third reading and finally

passed:

2025-094, Being a By-law to authorize the execution of an Agreement between
South Shore Contracting of Essex County Inc. and the Corporation of the Town
of LaSalle for the Howard Drain and Burke Drain Improvements.

Adjournment



October 27, 2025,

Notice of Meeting to Consider Tender Price — Howard Avenue Drain and Burke
Drain
Drainage Act. R.S.0. 1990, c. D.17, s. 59(1)

Please take notice that on September 4, 2025, the Town of LaSalle issued a request for
tender for the Repair and Improvement of the Howard Avenue Drain and Burke Drain,
as per the drainage reports jointly prepared by Dillon Consulting Ltd. and N.J. Peralta
Engineering Ltd., dated June 6, 2018.

The Town received three (3) bid submissions prior to the tender closing on September
22, 2025. Each bid exceeded 133% of the Drainage Engineer’s construction cost
estimate of $387,850. A summary of the submissions is provided below:

e Bid Submission #1: $633,684
e Bid Submission #2: $749,625
e Bid Submission #3: $861,633"

In accordance with section 59(1) of the Drainage Act, where the contract price exceeds
133% of the engineer’s estimate of the contract price, the Council of the initiating
municipality shall call a public meeting to consider the contract price.

The Council of the Town of LaSalle will meet to consider the contract price as follows:
Date: November 10, 2025
Time: 4:30 p.m.
Location: LaSalle Civic Centre
Council Chambers
5950 Malden Road
LaSalle, ON
As a landowner affected by these drainage works, you are requested and encouraged

to attend this meeting. If you are unable to attend this meeting, it will proceed in your
absence.
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If you wish to provide a written submission and/or wish to speak at the meeting but
cannot attend in person, requests can be sent to the Council Services Department at
clerk@lasalle.ca or 519-969-7770 ext.1262. Requests must be made no later than
10:00 am on November 7, 2025.

Questions about drainage works can be submitted to the Town’s Drainage
Superintendent, Brian MacMillan at bmacmillan@]lasalle.ca.

Additional information regarding the Drainage Act and related processes can be found
on the Province of Ontario website at https://www.ontario.ca/page/municipal-drains

Thank you,

Brian MacMillan
Drainage Superintendent
Town of LaSalle
519-969-7770 x1270
bmacmillan@lasalle.ca

LIVING 4 Satle.
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The Corporation of the Town of LaSalle

To: Mayor and Members of Council

Prepared by: Brian MacMillan, Drainage Superintendent
Department: Public Works

Date of Report: October 24, 2025

Report Number: PW-21-2025

Subject: Consideration of Tender Results for the Howard Drain and Burke Drain Major
Improvements

Recommendation

That the report of the Drainage Superintendent dated October 24, 2025 (PW-21-2025)
regarding Consideration of Tender Results for the Howard Drain and Burke Drain Major
Improvements be received;

And that, the project be awarded for the bid price of $633,684.00 plus H.S.T. to South
Shore Contracting of Windsor Essex County Inc.

Report
The Howard and Burke drains are two separate municipal drains.

The upstream end of the Burke Drain is located in the Town of Tecumseh. Burke Drain
flows generally southwesterly to its outlet at the road culvert that crosses Howard
Avenue Diversion, leading to the Howard Drain.

Howard Drain is located in LaSalle immediately west of Howard Avenue, it flows north
to south to its outlet into the Third Concession Drain. The Howard Drain receives outlet
flows from the Burke Drain.

The major improvement of these drains was originally initiated by the construction of the
parkway, which substantially altered the land use in the watershed of both drains and
influenced the outlet of water from the Burke Drain into the Howard Drain.

The work recommended in the respective drainage reports includes relocating the outlet
for the Burke Drain to a point South of Laurier Parkway/South Talbot road intersection.
This is intended to direct flows away from the existing culvert under Howard Avenue
Diversion, which has insufficient hydraulic capacity and results in a surcharge condition
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when conveying the flows from a 2 year return period design storm. Culvert
replacements, drain cleanouts, and drain enhancements are also included.

Construction estimates included in the drainage reports are as follows:

e Howard Drain $95,000.00
e Burke Drain $500,600.00

Since completion of the reports, some of the recommended works have already been
completed. Culvert work was completed in 2018 as part of the ERCA Greenway Trail
construction in 2018, and the lowering of the high-pressure gas main was completed in
2019 as part of a separate project.

Due to the interconnection of the two drains and recommended works identified in their
respective reports, the project was tendered as a single contract. Considering the
previously completed and omitted work, and inclusive of allowances for contingency and
traffic control, the combined construction estimate for the tendered work is equal to
$387,850.00.

A request for tender was posted on September 4, 2025 and closed on September 22,
2025. A summary of the pricing received is as follows:

Contractor Tender Price (Excluding HST)
South Shore Contracting of Essex County Inc. $633,684.00
Nevan Construction Inc. $749,625.00
J.C.S Construction Inc. $861,633.00

Tender submissions were reviewed by Administration and Dillon Consulting Limited,
and were found to be generally complete and accurate.

The lowest tender submission is approximately 163% of the construction estimate
included in the drainage reports. Administration believes that the increase in cost is
likely attributable to market increases and inflation in the time between the Engineer’s
estimate and the posting of the tender. Another factor may be the additional
considerations necessary to comply with the Ontario Regulation 406/19 for excess soil
management, which was implemented after the report was completed.

In accordance with Section 59(1) of the Drainage Act, where the contract price exceeds
133% of the engineer’s estimate, the Council of the initiating municipality shall schedule
a meeting to consider the contract price. The purpose of this meeting is to review the
tender results, receive stakeholder input, and determine how to proceed with the
project.
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There are two options for consideration:
Option A — Award the tender to the lowest bidder.
Option B — Reject the tenders and issue a second request for tender.

In review and discussion of the two options, Administration provides the following
information for consideration:

e There is potential risk in re-tendering the project, whereby the Town could
receive fewer bid submissions, and/or higher prices;

e Factors believed to have contributed to the increase in costs (culvert material
increases, fuel cost increases, excess soils considerations, etc.) are not
expected to improve with time;

e The request for tender was designed to allow the contractor flexibility in
scheduling the work in an effort to minimize costs.

Based on the foregoing information and consultation with the Drainage Engineer,
Administration is recommending that Council proceed with Option A — Award the tender
to the lowest bidder.

Consultations
Dillon Consulting Limited.
Financial Implications

Option A - The cost of the project will be collected upon the completion of the works as
per the assessment schedules and the Town’s Municipal Drainage Billing and Collection
Policy.

The estimated assessment to the Town of LaSalle increases from approximately
$142,500.00 to $176,000.00 and would be funded from the Drain and Storm Water
Management Reserve. Increases to assessments are not uniform due to special
assessments that are not pro-ratable.

Option B — The financial implications are not known at this time.

Prepared By:

Brian MacMillan, Drainage Superintendent
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Link to Strategic Goals

Enhancing organizational excellence - Not Applicable

Strengthen the community’s engagement with the Town - Not Applicable
Grow and diversify the local economy - Not Applicable

Build on our high-quality of life - Not Applicable

Sustaining strong public services and infrastructure - Yes

abrwnpeE

Communications

Notice of this meeting and the tender results was distributed to all landowners within the
watershed.

Report Approval Details

Document Title: Howard and Burke Drain Major Improvements - Tender
Results.docx

Attachments:

Final Approval Date: Oct 27, 2025

This report and all of its attachments were approved and signed as outlined below:
Director, Public Works

Jonathan Osborne

el

Deputy Chief Administrative Officer

Peter Marra

Lk,

Chief Administrative Officer

Joe Milicia



The Corporation of the Town of LaSalle
By-law Number 2025-094

A By-law to authorize the execution of an Agreement
between South Shore Contracting of Essex County
Inc. and the Corporation of the Town of LaSalle for the
Howard Drain and Burke Drain Improvements

Whereas Section 9 of the Municipal Act, 2001, S.0O. ¢.25 confers natural person
powers on municipalities which includes the power to enter into agreements with
individuals and corporations;

And whereas the Corporation of the Town of LaSalle (“Corporation”) issued a
Request for Tender RFT-PW-99618 - Repair and Improvement of the Howard
Avenue Drain and Burke Drain;

And whereas the Corporation has awarded the contract to South Shore
Contracting of Essex County Inc.;

And whereas the Corporation deems it expedient to enter into an Agreement with
South Shore Contracting of Essex County Inc. setting out the terms and
conditions that have been agreed to with the Corporation for the amount of
$633,684.00 plus HST;

Now therefore the Council of the Corporation of the Town of LaSalle hereby
enacts as follows:

1. That the Mayor and Clerk be and they are hereby authorized and empowered
on behalf of the Corporation of the Town of LaSalle, to execute an Agreement
with South Shore Contracting of Essex County Inc. for RFT-PW-99618 -
Repair and Improvement of the Howard Avenue Drain and Burke Drain.

2. That this By-law shall come into force and take effect upon on the date of the
third and final reading thereof.

Read a first and second time and finally passed this 10" day of November 2025.
1st Reading — November 10, 2025
2nd Reading — November 10, 2025

3rd Reading — November 10, 2025

Mayor

Clerk
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